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Introductions
• Welcome – Tamma Adamek

• Message from the Project Director – Neeraj 
Chauhan

• Today’s Presenters
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Agenda
• Welcome and Introductions

• Release Scope and Timeline

• Cutover to FI$Cal Update

• Post Implementation Support

• UAT Update

• Next Steps 
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*Tentative Agendas

Live Departments*:

• Cutover Update

• Post Go-Live 

Actions/Expectations

• MEC/YEC Update

• FSC Update

Future Meetings: June 13
2017 Departments*:

• Cutover Update

• First 60 Days

• Retention Unit

• Cath Up Transactions

• Processing Impacts 
for other systems

• UAT Update

• Training 
Updates/USLs

• FSC Update



2017 Departments*:

• Cutover Update

• Training Update

• Open Defects and 

Workarounds

• First 60 Days

• Processing Impacts

• On Site Support

• MEC/YEC

• FSC Update

Live Departments*:

• Cutover Update

• Open Defects and 

Workarounds

• MEC/YEC

• FSC Update

Deferred/Exempt/2018*:

• Release 

Scope/Functionality

• Cutover Update

• UAT Update for 

FREDs

• FSC Update

• Note: This will be 

presented as a 

webinar

Future Meetings: June 26,27

*Tentative Agendas



Agenda
• Welcome and Introductions

• Release Scope and Timeline

• Cutover to FI$Cal Update

• Post Implementation Support

• UAT Update

• Next Steps 
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Release Scope

• R2017d – Departmental Release

o 30+ New Departments onboarding

o New Functionality, including: SWCAP, Leased Assets, 
Statewide Emergency Procurement and Expenditure Tracking, 
Departmental Loan Accounting, Employee ARs, Report 14 (for 
Accounts Outside CTS), and Bond Expenditure Tracking

• R2017c – SCO/STO Release (postponed until October 2017)
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OctSepMay June July AugJan - April

R2017d - Department Release (July 17)  

R2017c - SCO STO Release

Go Live: 
7/10

Go Live: 
10/6

(tentative)



Release Functionality
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Current FI$Cal Functionality

Departmental Accounting 

 Asset Management

 Accounts Payable

 Billing/Accounts Receivable

 Cash Management

 Project Costing

 Customer Contracts

 Grants

 General Ledger 

 Chart of Accounts

 Commitment Control 

 Labor Distribution

 Allocations

 Loan Accounting 

Departmental Procurement

 Requisition

 Purchase Order

 Receiving

 P-Cards

 EPP/SABRC – embedded in Req, PO 

 Items for CALPIA

Departments are already live on Departmental 

Budgeting and Statewide Procurement



Timeline
June 2017 July 2017

R2016 Activity

Pre-Wave + Wave 1 + Wave 2 + R2016 Users

July 2017 Department Users

Master Data

Open Transaction Data

Build Prod Environment

Load Config, Mods, Security

Convert & Validate Data

Final Validation & Cutover Activities

FI$Cal Transition Team

Perform Manual Conversions

4
th

J
u

ly
 W

e
e

k
e

n
d No Activity in 

Production

Cutover Starts

Fri, July 7

Duplicate Entry 

may be needed 

in FI$Cal post 

Cutover

Go Live

Mon, July 10

9June 2017



Cutover for CALSTARS Depts.
Key CALSTARS Processes for Conversion

• Do not post any claim schedule transactions in CALSTARS after the SCO cut-off 

date of 6/15 to eliminate the conversion of Claims-in-Process (GL 3020). After 

6/15, departments may only record claim schedules with expedite payment 

processing to ensure payment by 6/30

• The General Cash Remittance In Transit (GL 1115) must have a zero balance by 

6/30

• Departments must order the conversion files for cut over using the CALSTARS 

Menu G.2 with the following schedule:

o First cut over conversion files – order CALSTARS data on 7/5/17 with a report 

date of 7/3/15. Review CALSTARS data and send to FI$Cal on 7/5/17 at 5:00 

PM.

o Second cut over conversion files – order CALSTARS data on 7/13/17 with a 

report date of 7/12/17.  Review CALSTARS data and send to FI$Cal by 

7/14/17 at 12:00 noon. 
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Cutover for CALSTARS Depts.
• Department must order a hard copy and/or dataset of the following CALSTARS 

reports:

o D06 report - Document Report by Appropriation

o D16 report - Document Report for SCO Reconciliation

o B04 report - Detail Report of Appropriation Status

o B06 report – Budget Report

o P01 report – Year-To-Date Reportable Payment Report

• NOTE: These CALSTARS reports must be ordered on July 13, 2017 with output 

destination of “N1”; report period option of “PM”

o Departments should close FM 12 by July 12, 2017 to avoid posting 

transactions after ordering conversion data 

o Departments cannot run YEC before 7/13/17 or G.2 file will not be good for 

extract purposes

o After July 12, any adjustments to encumbrances or accounts receivable need 

to be posted in FM 13 
June 2017 11



Cutover for CALSTARS Depts.
• Any corrections to reconcile or adjustments must be recorded in FM 13 as 

accruals. The same correction should be recorded in FM01 in FI$Cal except for 

reverting appropriations

• All transactions posted in FM 13 should have an auto-reverse batches

• All transactions recorded after the cut-over conversion of 7/12 necessary for FM 01 

transactions must be manually posted into FI$Cal

June 2017 12



Agenda
• Welcome and Introductions

• Release Scope and Timeline

• Cutover to FI$Cal Update

• Post Implementation Support

• UAT Update

• Next Steps 
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FI$Cal Deployment Phase
• FI$Cal Deployment Phase consists of three executions / iterations of 

activities required to cutover new functionality and users to FI$Cal

Iteration Key Objectives

Dry Run

• Identify and execute tasks, in a production-like test environment, which 

will be required to successfully transition new functionality and users to 

FI$Cal

• Confirm proper owners for each task

• Confirm proper sequencing and dependencies between tasks

• Capture timings for each task

• Validate cutover tasks and processes

• Inform and help prepare Departments for cutover to FI$Cal 

• Identify and resolve issues prior to cutover

Dress Rehearsal
• Dry Run objectives + Execute and further refine timings for each 

cutover task

Cutover
• Successfully cutover/transition new functionality and/ users to FI$Cal

• Minimize FI$Cal Production outage window
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2017 Release - Dry Run – Key Activities and Dates

Dry Run conversion files were due 5/4

Dry Run conversion files were loaded into a FI$Cal Test Environment

• Dry Run Department Conversion Validations will occur at FI$Cal:

o 6/1 – Project Costing Conversions

o 6/2 – Procurement Conversions

o 6/5 – Accounts Receivable and Assets Conversions
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2017 Release – Dress Rehearsal – Key Activities and Dates

• Dress Rehearsal conversion files are due 6/13

• Dress Rehearsal conversion files will be loaded into a FI$Cal Test Environment 
between 6/16 – 6/19

• Dress Rehearsal Department Conversion Validations will occur at FI$Cal:

o Week of 6/19 – Conversion Validations and Manual Entries
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2017 Release – Cutover – Key Activities and Dates

• Cutover conversion files will be due in two sets: 

o 7/5 – Customers and Project Costing Conversion Files

o 7/14 at 12 p.m. – Remaining Files

• Conversion Files will be loaded into FI$Cal Production

• Conversion Validations and Manual Entry Sessions will occur at FI$Cal

• System outage will begin 12 p.m. on 7/7 and will be available 12 p.m. on 7/10



Agenda
• Welcome and Introductions

• Release Scope and Timeline

• Cutover to FI$Cal Update

• Post Implementation Support

• UAT Update

• Next Steps 
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Post Implementation Support 
• After Implementation, Department end users 

are supported by 
oDepartment Super Users

oThe FI$Cal Service Center (FSC)

oThe Functional Services Office (FSO)

oDepartment of Finance (DOF)
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Super Users are the first line of response to support end users, answering questions as 
they come up and periodically checking in with assigned end users. Super Users are also 
encouraged to support issue resolution with the FI$Cal Service Center (FSC) and Partner 
Agencies. 

• Actively listen and watch for 

key issues, concerns and 

frustrations

• Periodically check-in with 

end users to understand 

how they are doing

• Answer end user questions

• Provide help navigating the 

system 

• Analyze support issues

• Reinforce best practices and 

provide tip sheets

• Share project and system 

knowledge 

• Help people stay positive

ShareLook & ListenSupport

• Escalate critical issues ASAP to 

FI$Cal

• Cascade key messages from 

manager and FI$Cal to end users 

• Document and report volume of 

assistance provided to end users 

• Log/assist with FSC Service 

Requests 

Super User Roles & Responsibilities 



Super User Town Hall Meetings

• Town hall meetings are every other month

• Interaction among Super Users

• Encourage table discussions

• Subject Matter Experts attend to discuss 
current topics

• Great networking opportunities 
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FI$Cal Super Users Page



How to join?

• CMO will send an invitation link

• Sign in or create an account

• Click on the link
https://www.linkedin.com/groups/13505784

• Wait for approval

https://www.linkedin.com/groups/13505784
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FSC – Structure and Services 

Level 1 & 
Level 2 are 
within the 
FSC



• Mission: 
• To serve the best interest of the State and its citizens 

by providing excellent support and services to the 
FI$Cal customers.

• There are two Sections within the FSC 
• Customer Service & Analytics Section (FSC Level 1)

• Business & Functional Services Section (FSC Level 2)

FI$Cal Service Center (FSC) 

June 2017
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Level 1: What we do….

• Your main point of contact for new issues and tickets

o We will resolve the incident immediately if possible. 

o If we cannot, we perform the initial evaluation, triage and prioritization of 

incidents then route to the proper team(s)

• FSC Analytics and Reports 

o Daily, weekly, and monthly statistics, reports, and presentation decks

o Analyze trends and triage critical issues

Contact Information 
Email:   fiscalservicecenter@fiscal.ca.gov

Voice:   (855) FISCAL0 (347-2250) 

Web:     http://www.fiscal.ca.gov/access-fiscal/

Customer Service & Analytics

June 2017
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Level 2: What we do…

• Your team of analysts providing functional support
o We perform research of reported incident
o We work with internal FI$Cal service teams to determine if the system is 

functioning as designed, or to perform a fix to the system
o If we determine that the request is not business function related, we triage 

with appropriate internal FI$Cal service teams to resolve the incident
o Keep open communication as we address your ticket

• Business Services
o Assist with business services such as releasing vouchers within a stuck 

status
o Collaborate with internal FI$Cal service teams to address MEC/YEC 

related tickets

Business & Functional Services

June 2017



FSO Module SMEs in the areas of Procurement (PO), Asset Management 
(AM), Accounts Payable (AP), Accounts Receivable (AR), Project Costing 
(PC), General Ledger (GL) will assist with the following Go Live and Post 
Go Live activities:

• Assist departments in validating conversion data and working to resolve 
kick outs

• Will lead the User Support Lab (USL) sessions (onsite) to answer 
questions to help departments transact

• Level 3 support of Incident tickets originating from FSC

• Corresponding with departments on the more technical transactional or 
processing questions. 
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Agenda
• Welcome and Introductions

• Release Scope and Timeline

• Cutover to FI$Cal Update

• Post Implementation Support

• UAT Update

• Next Steps 
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UAT Update
• Departmental validation of Budgets, Procurement, Accounts Receivable, 

Accounts Payable, Project Costing/Contracts/Grants, Asset Management, 
Loan Accounting, General Ledger, and Cash Management complete.

o Exception – CALATERS

o Departments will be invited for re-validation of functionality impacted by 
SCO/STO delay

• Validation of Labor Distribution, Allocations, and Sub-Module Close 
functionality to be conducted over next several weeks (ends 6/23). 

o Emphasis on finding Allocation issues

• 80 of 90 Test Scripts, currently in scope, have been passed by one or 
more departments.

• Departments to be invited for validation of Interface Cycle 3 based down-
stream functionality as Interfaces get ready. 
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Agenda
• Welcome and Introductions

• Release Scope and Timeline

• Cutover to FI$Cal Update

• Post Implementation Support

• UAT Update

• Next Steps 
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Next Steps
• Attend SCO/STO Impacts Workshop on 

• June 7 (2017 Departments)

• Attend the Bond Accounting Workshop on June 8, 2017

• Attend the remaining Department Transition Meetings:

• Tuesday, June 13 (2017 and Live)

• Tuesday, June 27 (2017 and Live)

• Wednesday, June 28 (2018, Deferred, Exempt)

• Topics will include: 

o What to Expect in Your First 60 Days 

o Impacts for other systems (e.g., CALATERS) 

o Additional UAT Updates

o Additional Cutover Updates

o And More… 
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Questions and Answers

FI$Cal Project Information:

http://www.fiscal.ca.gov/

Or e-mail the FI$Cal 

Project Team at:

fiscal.cmo@fiscal.ca.gov


